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ESTIMATE RUN 08/31/2001

ESTIMATE SUMMARY 09:06:00

CONTID: C13298         ESTIMATE NO: 0007 PROG 1999

PCN: 13298-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Cahone to Utah State Line PERCENT TIME:

PROJECT NO: C 6662-007                    

CAHONE TO UTAH STATE LINE

NAME OF ROAD: US 666

PROJECT COUNTIES: DOLORES

CONTRACTOR:

A & S CONSTRUCTION CO. AND AFFILIATED COMPANIES PAY PERIOD ENDING 08/29/2001 DATE TIME STARTED 09/05/2000

P.O. BOX 566 DATE LET 07/27/2000 DATE WORK BEGAN 09/05/2000

 DATE AWARDED 08/02/2000 DATE TIME STOPPED 09/06/2001

 DATE CONTRACT EXECUTED 08/21/2000 DATE ACCEPTED 09/06/2001

CANON CITY CO 81215-0566719-275-4555 DATE NOTICE TO PROCEED 09/05/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,011,979.42 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 4,237,531.00 NON-PARTICIPATING 1,403,695.52

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -712.10

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.54

WORK DAYS

WORK DAYS

96.33%

147,254.93

1,403,695.52

1,403,695.52

1,402,983.42

$

$

$

$

20,000.00

3,844,724.49

3,864,724.49

0.00

3,864,724.49

-63,562.97

0.00

3,801,161.52

0.00

AMOUNT DUE 3,801,161.52 1,402,983.42

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,402,983.42

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

96.5 TIME ALLOW: 101

ORIG TIME ALLOW: 90
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PCN: 13298-BID    ESTIMATE RUN 08/31/2001

PROJECT: C 6662-007                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:06:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF ASPHALT MAT 18,963.450

0.000

202-00220  
 

18,963.450

SY  

3.00000 56,890.3518,963.450

0.00

0010 *REMOVAL OF ASPHALT MAT (PLANING) 45,767.770

0.000

202-00240  
 

45,767.770

SY  

1.50000 68,651.6645,767.770

0.00

0015 *MUCK EXCAVATION 9,254.630

0.000

203-00100  
 

9,255.630

CY  

12.00000 111,055.569,254.630

0.00

0020 ROLLING 30.000

10.000

203-01140  
 

40.000

HOUR

70.00000 2,800.0040.000

700.00

0025 BLADING 30.000

10.000

203-01500  
 

40.000

HOUR

70.00000 2,800.0040.000

700.00

0030 ADJUST MANHOLE 0.000

3.000

210-04010  
 

4.000

EACH

500.00000 1,500.003.000

1,500.00

0035 ADJUST VALVE BOX 0.000

0.000

210-04050  
 

0.000

EACH

500.00000 0.000.000

0.00

0040 *AGGREGATE BASE COURSE (CLASS 3) 7,169.690

0.000

304-03005  
 

7,169.690

CY  

12.00000 86,036.287,169.690

0.00

0040 MATERIAL ALLOWANCE AGGREGATE BASE COURSE (CLASS 3) 0.000

0.000CY  

7.35000 0.000.000

0.00

0045 *AGGREGATE BASE COURSE (CLASS 6) 5,792.660

0.000

304-06000  
 

5,850.820

TON 

10.00000 57,926.605,792.660

0.00

0045 MATERIAL ALLOWANCE AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000TON 

5.83000 0.000.000

0.00
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PCN: 13298-BID    ESTIMATE RUN 08/31/2001

PROJECT: C 6662-007                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:06:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 AGGREGATE BASE COURSE (SPECIAL) 983.910

8,007.470

304-09014  
 

9,207.960

TON 

11.00000 98,905.188,991.380

88,082.17

0055 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 4,457.280

0.000

403-00720  
 

4,457.280

TON 

53.00000 236,235.844,457.280

0.00

0060 FURNISH HOT BITUMINOUS PAVEMENT 0.000

0.000

403-09500  
 

0.000

TON 

21.00000 0.000.000

0.00

0065 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) 40,633.740

35,960.950

403-34801  
 

76,594.690

TON 

20.70000 1,585,510.0876,594.690

744,391.67

0066 HBP (GR SX) (100) (PG 58-28) PATCH REHABILITATION 528.440

0.000

403-34821  
 

528.440

TON 

38.00000 20,080.72528.440

0.00

0070 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 2,177.480

2,185.130

411-03352  
 

4,612.310

TON 

210.00000 916,148.104,362.610

458,877.30

0075 EMULSIFIED ASPHALT (SLOW-SETTING) 38,564.000

27,075.000

411-10255  
 

32,880.000

GAL 

1.00000 65,639.0065,639.000

27,075.00

0080 GEOTEXTILE (SEPARATOR) (CLASS A) 19,091.450

0.000

420-00130  
 

19,127.450

SY  

1.30000 24,818.8919,091.450

0.00

0085 *RUMBLE STRIP (GRINDING) 0.000

95,783.000

614-80387  
 

95,783.000

LF  

0.11000 10,536.1395,783.000

10,536.13

0090 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

366,000.00000 366,000.001.000

0.00

0095 *PAVEMENT MARKING PAINT 1,275.800

657.000

627-00001  
 

1,932.800

GAL 

30.00000 57,984.001,932.800

19,710.00
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PCN: 13298-BID    ESTIMATE RUN 08/31/2001

PROJECT: C 6662-007                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:06:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

1,511.880

GAL 

75.00000 0.000.000

0.00

0105 *FLAGGING 4,842.000

1,897.500

630-00000  
 

6,911.750

HOUR

21.00000 141,529.506,739.500

39,847.50

0110 *PILOT CAR OPERATION 387.250

423.000

630-00001  
 

815.250

HOUR

34.00000 27,548.50810.250

14,382.00

0115 *TRAFFIC CONTROL SUPERVISOR 70.000

25.000

630-00002  
 

99.000

DAY 

350.00000 33,250.0095.000

8,750.00

0120 *TRAFFIC CONTROL INSPECTION 47.000

4.000

630-00007  
 

51.000

DAY 

125.00000 6,375.0051.000

500.00

0125 *FLASHING BEACON (PORTABLE) 1.000

0.800

630-80001  
 

2.000

EACH

1,200.00000 2,160.001.800

960.00

0130 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.500

5.200

630-80341  
 

24.000

EACH

80.00000 936.0011.700

416.00

0135 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 45.500

36.400

630-80342  
 

136.000

EACH

85.00000 6,961.5081.900

3,094.00

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.000

2.400

630-80343  
 

6.000

EACH

100.00000 540.005.400

240.00

0145 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

1.500

1.200

630-80357  
 

3.000

EACH

2,200.00000 5,940.002.700

2,640.00

0150 *DRUM CHANNELIZING DEVICE 30.500

24.400

630-80360  
 

90.000

EACH

46.00000 2,525.4054.900

1,122.40
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PCN: 13298-BID    ESTIMATE RUN 08/31/2001

PROJECT: C 6662-007                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:06:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000

8.000

630-80363  
 

28.000

EACH

65.00000 1,170.0018.000

520.00

0160 *TRAFFIC CONE 185.000

148.000

630-80380  
 

370.000

EACH

10.00000 3,330.00333.000

1,480.00

0165 MOBILE PAVEMENT MARKING ZONE 0.000

1.000

630-80510  
 

1.000

L S 

10,000.00000 10,000.001.000

10,000.00

0170 *MOBILE PROFILOGRAPH OPERATION ZONE 0.000

0.900

630-80560  
 

1.000

L S 

10,000.00000 9,000.000.900

9,000.00

0175 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0180 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 0.000

0.000

700-70012  
 

28,623.400

F A 

1.00000 0.000.000

0.00

0185 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

0.000

F A 

1.00000 0.000.000

0.00

0210 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR ASPHALT 
PATCHING ITEM NUMBER 403-00720

-7,838.930

0.000

900-00006  
 

-7,838.930

DOL 

1.00000 -7,838.93-7,838.930

0.00

0215 ADDED ITEM (DOLLAR)/ PRICE REDUCTION ON HBP GRADE SX 
ITEM 403-34801

-58,794.230

-40,828.650

900-00006  
 

-99,622.880

DOL 

1.00000 -99,622.88-99,622.880

-40,828.65

0220 ADDED ITEM (DOLLAR)/ PRICE REDUCTION ON HBP ITEM 
403-34801 - 50% PF FOR 4120 TONS

-68,598.000

0.000

900-00006  
 

-68,598.000

DOL 

1.00000 -68,598.00-68,598.000

0.00

0225 REM PAVEMENT MARKING REMOVAL OF TEMPORARY PAVEMENT 
MARKINGS

0.000

0.000

202-00250  
 

1,087.800

SF  

2.25000 0.000.000

0.00
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PCN: 13298-BID    ESTIMATE RUN 08/31/2001

PROJECT: C 6662-007                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:06:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 REM ASPHALT MAT (PLANING) THIS MCR PAYS A PORTION OF 
MOBILIZATION FOR

0.000

0.000

202-00247  
 

1.000

L S 

1,000.00000 0.000.000

0.00

0250 ADDED ITEM (DOLLAR)/ BRANSON TRAFFIC CLAIM 0.000

0.000

900-00006  
 

-36,772.140

DOL 

1.00000 0.000.000

0.00

CAT 3,844,724.481,403,695.523,991,979.42CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0190 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

5,000.00000 5,000.001.000

0.00

0195 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

6,000.00000 6,000.001.000

0.00

0200 FIELD LABORATORY (STATE FURNISHED) 1.000

0.000

620-00015  
 

1.000

EACH

7,000.00000 7,000.001.000

0.00

0205 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

2,000.00000 2,000.001.000

0.00

CAT 20,000.000.0020,000.00CURRENT AMT0400 $ $ $

$ 3,864,724.481,403,695.52$4,011,979.42$CURRENT AMTPROJECT TOTAL


